

Strategies	Activities	Outcomes	Indicators	Targets	Means of Verification	Timeline											Responsible	Other Actors	Level of Implementation		
						'25	'26	'27	'28	'29	'30	'31	'32	'33	'34	'35					
Strategy 2: Enhance public awareness and support for vulture conservation	Activity 1: Consult with community leaders and members to understand their perspectives, concerns, and preferred communication methods.	Understanding of community perspectives and concerns regarding vulture conservation increased	Number of Range States that implemented programs to consult with community leaders	All Range States	Consultation reports summarizing discussions and feedback received from community leaders and members.													SADCS, RMS	Community leaders	Local, National	
	Activity 2: Create and conduct engaging workshops that use simple, local-language materials and stories to teach the community about vultures and follow up with events and school visits to reinforce the message and encourage conservation efforts.	Community knowledge and engagement in vulture conservation enhanced	See Strategy 1, Activity 2, above																		
Strategy 3: Develop long-term plans to sustain capacity-building initiatives for vulture conservation.	Activity 1: Develop legacy plans for transferring knowledge and responsibilities.	Knowledge transfer and community empowerment in vulture conservation sustained	Number of legacy plans developed and adopted by community members or organizations, along with the extent of knowledge transfer documented.	One regional and 12 Range State national legacy plans focusing on knowledge transfer and responsibilities related to vulture conservation by the end of the project.	Documentation of legacy plans, including specific roles, responsibilities, and timelines for implementation.													SADCS, RMS	Partner NGOs	Local, National	
	Activity 2: Document and share lessons learned from capacity-building initiatives	Practices and strategies in vulture conservation programs improved.	Number of documents containing lessons learned, shared experiences, and feedback from participants on the capacity-building initiatives.	One regional document and 12 Range State national documents compiled and disseminated	Reports detailing the lessons learned, including case studies, participant feedback, and recommendations for future initiatives. Distribution metrics demonstrating how many stakeholders received the reports (e.g., emails sent, downloads, print copies distributed).													SADCS, RMS	Partner NGOs	Local, National, Regional	